

SE/EE/CPR E/CYB E 492 – Spring 2024

PrairieLearn Senior Design Team

Week 11 Report

February 2 - February 9

Faculty Advisors: Phillip Jones

Team Members:

Chris Costa - *Role not yet assigned*

Matt Graham - *Role not yet assigned*

Mitch Hudson - Technical Lead

Carter Murawski - Note Taker

Tyler Weberski - Project Manager

Andrew Winters - *Role not yet assigned*

Summary for Progress this Week

- Corrected homework 2
- Reviewed homeworks 1, 4, 5, and 11

Past Week Accomplishments

▪

Individual Contributions

| Team Member | Contribution | Weekly Hours | Total Hours |
|-----------------|--|--------------|-------------|
| Chris Costa | Edited homework 2 based on peer review, prepped homework 9 for review | 5 | 61 |
| Matt Graham | Reviewed homeworks 1 and 5 | 5 | 62 |
| Mitch Hudson | Updated homeworks 3 and 4 with peer review feedback. Wrote HW11 so it is ready for peer review. Finished setting up Okta SSO. Started watching tutorial videos to determine what needs to be updated | 13 | 139 |
| Carter Murawski | Reviewed homework 4, helped fix HW 2 | 5 | 60 |
| Tyler Weberski | Finished up homework 1 and pushed it to the peer review, and started peer reviewing homework 11 | 5 | 61 |
| Andrew Winters | started working on homework 12, still have more work to do on it, reviewed homework 1 | 5 | 56 |

Comments and Extended Discussion

Questions for Professor

- Where to find homework point values and due dates
- Are we going to have TAs start looking at these assignments

Plans for Coming Week

- Continue development with homework
- Set up homework assessments as a whole with proper points
- Complete peer reviews
- Pass along assignments to TAs and professor for review

Summary of Weekly Advisor Meeting

- For reviewing questions, see if any inputs break the question
- Look through Dr. Jones's code and see how to implement it with the other controllers
- Fix the reviewer's comments