

SE/EE/CPR E/CYB E 491 – Fall 2023

PrairieLearn Senior Design Team

Week 9 Report

December 2nd-December 7th

Faculty Advisors: Phillip Jones

Team Members:

Chris Costa - *Role not yet assigned*

Matt Graham - *Role not yet assigned*

Mitch Hudson - Technical Lead

Carter Murawski - Note Taker

Tyler Weberski - Project Manager

Andrew Winters - *Role not yet assigned*

Summary for Progress this Week

- Continued development of the 288 assignments
- Worked on Final design document presentation
- Almost completed HW 7
- Almost completed HW 11
- Worked on new type of question type

Past Week Accomplishments

- Finished up HW1, specifically Q5 which we were working on
- Worked on YouTube video for class
- Started developing on HW8

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Chris Costa	Worked on homework 5, and other questions. Worked on the final design presentation.	8	51
Matt Graham	Worked on homework 7, questions 5 and 6. Worked on the final design document and the final design presentation.	9	52
Mitch Hudson	Wrote homework 7 questions 1-4. Worked on final design document. Worked on final design presentation.	25	111
Carter Murawski	Worked on final presentation. Implemented all of homework 11 into PL	8	48
Tyler Weberski	Worked on final presentation. Also messed around with the drawing function, for what we will try to use on HW5 Q2	8	51

Andrew Winters	Worked on homework 8 Question 1 and worked on the final presentation for the semester	9	47
----------------	---	---	----

Comments and Extended Discussion

N/A

Plans for Coming Week

- Talk about plans for over break
- Continue development with homeworks

Summary of Weekly Advisor Meeting

- Further implement the C autograder
- Emulator will be needed to grade certain questions
- Continue to revamp issues board
- Don't want to auto pull updates from PrairieLearn